

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Ananthapur District - PMGSY Phase VI - Package No.AP VI 0205 - Providing BT to the Road from B.K.Road to Siddrampuram via Bommanahal, Kuruvelli and Chandragiri - Post facto Extension of Agreement Time up to 30-10-2013 for a period of (111) days without imposing penalty - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 162

Dated:10.02.2015.
Read the following:-

1. GO.Rt.No.173, PR&RD (progs.II) Dept., dt:28.04.2007
2. GO.Ms.No.516, PR&RD (progs.II) Dept., dt:19.11.2007
3. From the ENC, PR, Hyd, Lr.No.W19/DEE.IV/PMGSY/Siddarampram EOAT/ANTP/2013, Dated. 3.5.2013.
4. From the ENC, PR, Hyd, Lr.No.AEE/DEE.IV/PMGSY-Ph.VI/ Siddarampram/2013, Dated. 06.12.2014

--00--

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letters 3rd and 4th read above, Government after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 30.10.2013 for a period of (111) days without imposing penalty in respect of work "Providing BT to Road from BK road to Siddirampuram via Bommanahal, Kuruvalli and Chandragiri in Ananthapur District under PMGSY Phase VI, as the delay was not attributable to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Hyderabad.
The Superintendent Engineer, Panchayat Raj, Ananthapur District.
Copy to:
PS to Minister (PR,RWS&NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.